

COUNTY OF LAKE
Department of Public Works
255 North Forbes Street Lakeport,
CA 95453

CHANGE ORDER NO: 2

DATE: June 17, 2026

BID NO.: 251335

PROJECT: KELSEYVILLE SIDEWALKS
Federal Project No. HIPL-5914(133)

CONTRACTOR: ZARA Construction, Inc.

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Remove and replace existing Drainage Inlet lid at Sta. 22+20.	1	\$5,500.00
2		0	\$0.00
		1	\$5,500.00

REQUESTED BY: Owner

REASONS:

1. The existing drainage inlet (DI) at station 22+20 was to remain per project plans.
2. During removal of the existing concrete on either side of the DI, the DI lid that was previously cracked fell apart, exposing the reinforcement bar.
3. This damage can not be effectively repaired in-place, requiring the lid to be replaced.

ORIGINAL CONTRACT WORKING DAYS:	30	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	6	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	1	Days
REVISED CONTRACT WORKING DAYS:	37	Days

ORIGINAL CONTRACT AMOUNT:	\$757,163.00
AMOUNT PREVIOUS CHANGE ORDERS:	48,950.00
AMOUNT THIS CHANGE ORDER:	5,500.00
REVISED CONTRACT AMOUNT:	\$811,613.00


ACCEPTED: CONTRACTOR

By: 

ATIF PRESIDENT 06/24/26

Name and Title Date

RECOMMENDED:

By: 
Department of Public Works

Lars Ewing, Director

Name and Title

06/24/26

Date

APPROVED: OWNER

By: _____
Board of Supervisors

Brad Rasmussen, Chair

Name and Title

Date