

ACCOUNTING	<u>X</u>
DITOR	_____
FILE	_____

AMENDMENT THREE
TO AGREEMENT FOR ENGINEERING SERVICES FOR REPLACEMENT OF
CLOVER CREEK BRIDGE AT FIRST STREET (14C-0015) IN LAKE COUNTY

Article XV, Section A, "Modification" of the AGREEMENT FOR ENGINEERING SERVICES FOR REPLACEMENT OF CLOVER CREEK BRIDGE AT FIRST STREET (14C-0015) IN LAKE COUNTY, dated February 28, 2017, allows that matters concerning scope of service which do not affect the agreed price may be modified by mutual written consent of CONSULTANT and COUNTY, executed by Director of Public Works. The CONSULTANT and COUNTY wish to extend the term of the AGREEMENT. With the execution of Amendment Three, the AGREEMENT shall continue in full force and effect until December 31, 2024. This AMENDMENT shall not affect the agreed upon compensation.

Except as specifically modified herein, all terms and conditions of the AGREEMENT dated February 28, 2017, Amendment One to AGREEMENT dated September 18, 2018, and Amendment Two to AGREEMENT DATED October 22, 2020 shall remain in full force and effect.

Executed at Lakeport, California on the 29th day of November, 2021.

COUNTY

County of Lake



Scott De Leon
Public Works Director

CONSULTANT

Quincy Engineering, Inc

By: 

Name: Jason Jurrens, PE

Title: California Regional Manager