

COUNTY OF LAKE
Department of Public Works
255 North Forbes Street
Lakeport, CA 95453

CHANGE ORDER NO: 4

DATE: April 20, 2026

BID NO.: 24-39

PROJECT: **Proj Name: 2024 Pavement Rehabilitation Project**
Federal Project No.

CONTRACTOR: **Name Argonaut Constructors, Inc.**
Address 360 Sutton Place
City, State, Zip Code Santa Rosa, Ca. 95407

Note: These changes in no way relieve the Contractor of completing work in accordance with standards established by the Standard Specifications and Special Provisions.

ITEM NO.	DESCRIPTION	TIME EXTENSION	VALUE
1	Balancing CO for over and under run of contract/CO items	0	-\$46,689.09
		0	-\$46,689.09

REQUESTED BY: Owner


REASONS: Contract balancing over/under run of bid and CCO items

ORIGINAL CONTRACT WORKING DAYS:	100	Days
TIME EXTENSION ON PREVIOUS CHANGE ORDER(S):	76	Days
TIME EXTENSION FOR THIS CHANGE ORDER:	0	Days
REVISED CONTRACT WORKING DAYS:	176	Days

ORIGINAL CONTRACT AMOUNT:	\$5,113,696.75
AMOUNT PREVIOUS CHANGE ORDERS: (Additions)	1,789,476.93
AMOUNT PREVIOUS CHANGE ORDERS: (Deletions)	-449,232.30
AMOUNT THIS CHANGE ORDER:	-46,689.09
REVISED CONTRACT AMOUNT:	\$6,407,252.29


ACCEPTED: CONTRACTOR

By: 


Name and Title

4/27/26
Date

RECOMMENDED:

By: 
Department of Public Works

Lars Ewing, PW Director
Name and Title

5/22/26
Date

APPROVED: OWNER

By: _____
Board of Supervisors

Name and Title

Date