

AMENDMENT SEVEN
TO AGREEMENT FOR ENGINEERING SERVICES FOR REPLACEMENT OF
CLOVER CREEK BRIDGE AT FIRST STREET (14C-0015) IN LAKE COUNTY


Article XV, Section A, "Modification" of the AGREEMENT FOR ENGINEERING SERVICES FOR REPLACEMENT OF CLOVER CREEK BRIDGE AT FIRST STREET (14C-0015) IN LAKE COUNTY, dated February 28, 2017, allows that matters concerning scope of service which do not affect the agreed price may be modified by mutual written consent of CONSULTANT and COUNTY, executed by Director of Public Works. The CONSULTANT and COUNTY wish to extend the term of the AGREEMENT. With the execution of Amendment Seven, the AGREEMENT shall continue in full force and effect until December 31, 2026. This AMENDMENT shall not affect the agreed upon compensation.

Except as specifically modified herein, all terms and conditions of the AGREEMENT dated February 28, 2017, Amendment One to AGREEMENT dated September 18, 2018, Amendment Two to AGREEMENT dated October 22, 2020, Amendment Three to AGREEMENT dated November 29, 2021, Amendment Four to AGREEMENT dated September 13, 2022, Amendment Five to AGREEMENT dated December 20, 2022, and Amendment Six to AGREEMENT dated December 19, 2024, shall remain in full force and effect.

Executed at Lakeport, California on the 29 day of December, 2025.


COUNTY

County of Lake


Lars Ewing
Public Works Director

CONSULTANT

Conсор

By: 
Jason Jurrens
District Manager
California Transportation